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TO: Board of Public Works
FROM: Mark Radtke, Director of Public Works (V1€

RE: Update on Racine Street Pavement Project
Update on London Street Pavement Project

Update on Racine Street

Proposed work includes the milling and asphalt resurfacing of the eastern portion of
Racine Street between Eighth Street and Ninth Street. |t is anticipated this work will
require three days to complete. Arrangements have been made with a contractor to
mill the pavement on October 13"™. DPW crews will prepare the street for paving and
complete the paving immediately following the milling procedure, weather permitting.

Update on London Street

Work on London Street has not progressed as scheduled from September 15"
through September 28th. The reason for the delay is the failure of the concrete curb
and gutter subcontractor to be on the project as expected to keep the project on
schedule. The general contractor had completed as much of the street work as
possible, but could not continue with paving operations until the curb and gutter was
installed in areas south of Sixth Street.

The concrete subcontractor showed up on Monday, September 29" and has since
been on the job working toward completion of his work items. Final curb and gutter
work along London Street should have been completed Friday, October 3. We
must allow cure time on the curb and as soon as that is reached, the paving
operations may resume. It is expected that all of London Street will have at least the
binder (lower) course of asphalt placed by Friday, October 10™. Final paving would
be completed the following week.
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